University of Kansas

Group 18 Project 2
Actual Hours

Actual Person Hours

1. WEEK 1

1.1 September 25th

Team Member	Task Completed	Hours Spent
Jake	Planning	1
John	Planning	1
Ahmed	planning	.5
Cameren	Reviewed previous groups code	.5
Karim	Looked at other groups code and made game plan	1
Zema		
Nate	Checked out other groups code	1
Pranav	-	-

1.2 September 26th

Team Member	Task Completed	Hours Spent
Jake	Working on assigned tasks and roles with John	.5
John	Helped Jake assign tasks and roles	.5
Ahmed	planning for the medium ai with Karim	1
Cameren	-	-
Karim	Worked with Ahmed to finish game plan	1
Zema		
Nate		
Pranav	-	-

1.3 September 27th

Team Member	Task Completed	Hours Spent
Jake	Team meeting	1
John	Team meeting	1
Ahmed	Team meeting	1
Cameren	Team meeting	1
Karim	Team meeting	1
Zema	Team meeting	1
Nate	Team meeting	1
Pranav	Team meeting	1

1.4 September 28th

Team Member	Task Completed	Hours Spent
Jake	-	-
John	-	-
Ahmed		
Cameren	Met with Pranav to discuss new additions	1
Karim	Get started on medium AI	2
Zema	Reviewed the original	1

	implementation	
Nate	Reviewed previous diagram and flowchart	1
Pranav	Met with Cam to discuss new addition	1

1.5 September 29th

Team Member	Task Completed	Hours Spent
Jake	Setting up a game plan and implementation ideas with John	1
John	Discuss possible implementation ideas with Jake	1
Ahmed	-	-
Cameren	Reviewed and researched .ts	1
Karim	Work on medium AI	2
Zema		
Nate		
Pranav	Looked through other groups code, learning .ts	2

1.6 September 30th

Team Member	Task Completed	Hours Spent
Jake	-	-
John	-	-
Ahmed	worked on medium ai	2
Cameren	Started implementing new feature	1
Karim	Work on medium AI	2
Zema		
Nate		
Pranav	Looked at UML diagram examples	.5

1.7 October 1st

Team Member	Task Completed	Hours Spent
Jake	Meeting and plan architectural description with John	1
John	Meeting and plan architectural description with Jake	1
Ahmed	worked on medium ai	1
Cameren	Continued implementing new feature	1
Karim	Work on medium AI	1
Zema		
Nate		
Pranav	-	-

2. WEEK 2

2.1 October 2nd

Team Member	Task Completed	Hours Spent
Jake	-	-

John	-	-
Ahmed	worked on medium ai and estimate	1
Cameren	Meeting with Pranav	2
Karim	Work on medium AI	1
Zema	met with Zema	1
Nate		
Pranav	Met with Cam	2

2.2 October 3rd

Team Member	Task Completed	Hours Spent
Jake	-	-
John	-	-
Ahmed		
Cameren	Worked and finished new feature implementation	2
Karim	Work on medium AI	1
Zema		
Nate	worked on flowchart and diagram	1
Pranav	-	-

2.3 October 4th

Team Member	Task Completed	Hours Spent
Jake	John and I planned the implementation section for our Easy-AI and basic self solve mode.	1
John	Me and Jake planned the implementation for easy-ai and basic self-solve mode	1
Ahmed		
Cameren	-	-
Karim	Tested AI within the game and made sure it was running properly	2
Zema		
Nate	worked on hard ai	1
Pranav	-	-

2.4 October 5th

Team Member	Task Completed	Hours Spent
Jake	-	-
John	-	-
Ahmed	started res	
Cameren	Met with Pranav while he did testing	.5
Karim	Tested AI within the game and made sure it was running properly	1
Zema		
Nate		
Pranav	Testing/debugging Cam's implementation	2

2.5 October 6th

Team Member	Task Completed	Hours Spent
Jake	We got started on working on the model of Easy-AI including the main.ts, ui.ts, game.test.ts, and the game.ts.	2
John	Started implementing a working model of easy-ai including the main.ts, ui.ts, and game.ts.	2
Ahmed	-	-
Cameren	Debugging implementation, reviewing final code	2
Karim	Fixing bugs	1
Zema		
Nate		
Pranav	-	-

2.6 October 7th

Team Member	Task Completed	Hours Spent
Jake	Was following up with John and making sure together with Zema that the Medium-AI was good and was following up with everyone else.	2
John	Worked on commenting and ensuring integration with Zema on medium-ai	2
Ahmed	integration of the medium ai and bugs	1
Cameren	-	-
Karim	Fixing bugs continued	2
Zema	Created the first version for the hard AI	2
Nate		
Pranav	Final review & testing of code + adding prologue comments	2

2.7 October 8th

Team Member	Task Completed	Hours Spent
Jake	Was working on and revising with meeting and documentation for actual hours doc	1.5
John	Meeting and documentation for actual hours doc	1.5
Ahmed	-	
Cameren	-	-
Karim	Finished up	1
Zema		
Nate		
Pranav	UML diagram finished	1

3. WEEK 3

3.1 October 9th

Team Member	Task Completed	Hours Spent
Jake	Finished the easy-ai to fully fill all the requirements and being able to include testing and commenting files.	3
John	Finish easy-ai to fulfill all requirements, including testing and commenting files	3
Ahmed	finished person estimate hours with Karim	1
Cameren	-	-
Karim	Tested AI within the game and made sure it was running properly	2
Zema	Adjusted the hard AI	1
Nate	tested hard ai with zema	2
Pranav	-	-

3.2 October 10th

Team Member	Task Completed	Hours Spent
Jake	Made sure that all is being committed and that the integrating all the new features work and that the architectural description with John is complete	4
John	Help in integrating all new features and finish the architectural description with Jake	4
Ahmed	did Ai testing for the medium ai and tested the game as a whole	2
Cameren	-	-
Karim	Tested AI within the game and made sure it was running properly	2.5
Zema	Merged all branches and ensured that there were no conflicts. Also tested all the modes.	4
Nate	finished diagram and flowchart	3
Pranav	Helped Karim with estimated person hours doc	1