Project Name: Project 2: Maintenance
Project due date: 10/11/26
Meeting number: 3
Date: 9/24/26
GitHub link: https://github.com/540jmc17/EECS581-Project-1
System Documentation link:
https://github.com/540jmc17/EECS581-Project-1/blob/master/Docs/system-design-summary.md

Previous Tasks:

Zema - Cleaned up the github structure, put code in the source files, and documents in a separate file. Designed the data flow diagrams as well as identified the major data structures used, and tested the implementation.
Karim - Worked on hours spent, and made sure all parameters of the 'settings.py' file were on point and game was functioning properly.
Pranav - Helped work on person hours calculations, bug fix for flagged tiles, worked on interface documentation with Cam.
Cameren - Finished implementing sprites.py, filled in personal work hours calculations, bug fixes and interface documentation with Pranav
Ahmed - Finished Meeting log estimate (v2) + actual hours and flow
John - Finished implementing main.py, merged branches together, tested integration and implementation, updated the README, and made the template for actual hours.
Nathanael- Finished the flowchart and went over it with everyone.
Jake Crawford - Finished up with the main.py, and was able to make sure that everything worked with the functions with everyone else. I was also helping with supervisioning the rest of the project as the scrum master to make sure the project all came together and to follow up with everyone to make sure that everyone was on track and was able to set deadlines for everyone that was manageable, and that I was following up with everyone to make sure that they felt supported on their tasks.

This Week's Task:

Zema - Review and understand the other team's implementation. Identify improvements we could add.
Cameren - Review new team's project code/descriptions, add additional features and implementations
Pranav - Worked through the new team's project code and reviewed project 2 description,
Ahmed - Review other groups project and see what we can improve on it or features that might be helpful
Nathanael- Reviewed other teams code and made sure to understand it.
John - Focus on reviewing the other implementation and potential ways to add new features, establish documentation requirements, and help Jake in assigning tasks and roles.
Karim - Review other teams implementation as well as their features, and see how we can improve our own project.

Jake Crawford - Reviewing the other teams implementations, and that I will be running the meeting this weekend to make sure that the team knows what their roles are and what they need to do to get everything done.

Notes:

- Team meeting this weekend
- Create documentation
- Establish roles and responsibilities for next project
- Making sure to set deadlines for everyone to make sure that their sprint is completed correctly.

Project Name: Project 2: Maintenance
Project due date: 10/11/26
Meeting number: 4
Date: 10/01/26
GitHub link: https://github.com/540jmc17/EECS581-Project-1
System Documentation link:
https://github.com/540jmc17/EECS581-Project-1/blob/master/Docs/system-design-summary.md

Previous Tasks:

JAKE CRAWFORD: I was able to get the team as the scrum master to get the team together over discord, and be able to assign tasks to everyone. I have also been talking specifically with John because the way I had it set up is to have everyone be partners to work together to create more collaboration. John and I were able to get the actual person hours table set up but still need to make a few details, but other than that we have been reviewing the requirements for our dedicated part to implement.
Cameren - Planned and started implemtation of new additive features (Timer and high score)
Pranav - Got familiar with UML diagrams in preparation for this week. Met on discord, figured out project split.
Zema: Reviewed the implementation set in place by the last team. Met with the group, and went over roles for our addition to the project.
Nathanael Getahun- Went over individual tasks and assigned who does what.
John - Tested and reviewed the new group's implementation, met with our group on Discord to discuss roles, and started an outline for the architecture and implementation of the easy AI part.
Karim -

This Week's Task:

JAKE CRAWFORD: John and I are wanting to get our parts conceptually implemented, and try to get a demo running for our features in this project. Then I was wanting to get another meeting set up either this weekend or at the beginning of next week to check in on how everyone is doing, and to have everyone push out onto the github there progress to make sure everyone is doing okay, and take make sure if anyone needs help to follow up with them and give them support.
Cameren - Completion and testing/debugging of custom addition and looking over UML diagram
Pranav - Testing/debugging/adding prologue comments Cam's custom addition (Timer and high score) along with making a UML diagram for it.
Nathanael Getahun- Will be working on the hard AI and architecture diagram.
Zema - Implement my part of the project, the hard AI section, as well as create the architecture diagram.
John - Finish implementing the code for the easy AI section, complete the architecture description, and finish the actual-hours document.
Karim -

Notes:

- Everyone needs to get started on implementing their sections
- Use the group chat to ask any clarifying questions
- After all individual parts completed, work toward integration

The due date has been extended to 11 October

*******Remember the self-solving AI mode**********

Project Name: Project 2: Maintenance
Project due date: 10/11/26
Meeting number: 5
Date: 10/08/26
GitHub link: https://github.com/540jmc17/EECS581-Project-1
System Documentation link:
https://github.com/540jmc17/EECS581-Project-1/blob/master/Docs/system-design-summary.md

Previous Tasks:

Jake Crawford: Working on the Easy AI mode, and that I have been working on the game.test.ts file code and that I have been making progress on it which basically this is the file that valids the new features of the implementations of what the previous group has done with the features but with out AI implementations with AI this valids it and works through it to make sure it work. I have also been paired with John and him and I have been collaborating on our section and making sure that the functions and also the new features are working and that it is all validated.
Karim: Worked with Ahmed on implementing medium AI mode, and verifying its performance
Cameren: Completion of custom timer and high score addition and working with Pranav with UML case diagram
Zema: Worked on implementing the hard ai mode and testing its functionality.
John: Created and implemented a working Easy AI mode and documentation with Jake and have made more edits to a rough draft of architecture, interface documentation, and actual-hours doc.
Nathaneal Getahun: Worked on setting up the core architecture diagram.

This Week's Task:

Zema: Continue working on the hard ai mode, and integrating the different branches to resolve for merge conflicts.
Nathaneal Getahun: Adding new features and ai modes into the architecture diagram and going to go over it with the team.
John: Push the final completed easy-AI files to GitHub, complete the actual hours document, create architecture description with Jake, and help work on self-solving mode.
Cameren: Further small scale implementations, finishing UML case diagrams for additional implementations, testing/debugging, working with the rest of the team to make sure new features work with AI modes. Finish hours diagrams
Karim: Made sure the medium AI mode is working as it should, and finish up hours hours worked on this week
Jake Crawford: That I will be finishing up John and I's tasks to make sure that they are complete by this weekend and to also make sure that we also do the team evaluations done, and also to do some final touches with our validating and new easy AI feature, and also the system architecture and actual person hours are complete, also this weekend I will be open

to helping out to make sure that the project gets across the line and to make sure that this is completed.

Notes:

- Everyone needs to fill out actual hours doc for their hours
- Make sure GitHub is ready by Sunday night
- Merge all files to create a working Minesweeper with all features

***** Submit project by Sunday before 11:59 PM******
***** Submit Peer evaluation by Sunday at 11:59 PM****